FORM DPW-CIA 2105

CONTRACTOR: StarCom Builders, Inc.

STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

MONTHLY ESTIMATE

FOR THE MONTH OF  April 2015

Date: April 30, 2015

ADDRESS: 930 McCully Street, Suite 207 Contract No. 63161 []

City, State ZIP: Honolulu, Hi 96828

DAGS Job No. 62-36-6541

PROJECT TITLE: Pear! City Public Library - Replace Flooring and Miscellaneous Improvements

CONTRACT HFOR INSPECTION BRANCH USE

[/rSUBMITTAL REGISTER [ #] COMMENCEMENT REQUIREMENTS
Basic Contract Amount $ 359,000.00  [oue moNTHLY: { /f PROJECT SCHEDULE

[+ | DAILY REPORTS [/l PAYROLL AFFIDAN

e Lo

| | AS MEED - WASTE REDUCTION PROGRESS REPORT
CHANGE ORDERS SPECIALTY (MiSC; :
Total § 18,339.00 ll_1 AIR CONDITION ACCEPTANCE | 1 PAINT ACCEPTANCE
Adjusted Contract Amount 3 377,339.00
WORK ACCOMPLISHED Basic Contract Change Order Total
Completed to Date 98.44% 5 353,382.00 100.00% $  18,339.00 $ 371,721.00
Retained REDUCED[ ) 5 17,666.00 $ 916.00 § 18,582.00
Amount Subject to Payment % 335,716.00 $ 17,423.00 $ 353,139.00
Payments to Date 5 199,787.00 . $  10,858.00 $ 210,645.00
Payments Now Due $ 135,928.00 $ 6,565.00 $ 142,494.00
Payment No. FINAL{[ ] 5
com o o o i a| o ooy |, ottt vt carct sttt ot et o,

add.,
[ ]Project Acceptance Date
[ ]Project Completion Date

have been made 1o this request: and least 80% of our workforce resides in Hawaii P{
As-a preferred contractor, | have submitted all apprenticeship approval

forms,
1 Compided ard Checked by
e MAY 20 205
3 Recommencdad Project Inspector or \ﬁ Date
StarCom Builders, Inc.
A\( 2 0 r Eﬁw Name of Contractor
4 Recommended Araa Enginest/Arcllrct 4 Date
3 —-__7—-’2_——2__
f‘ -
Céj‘"{' 4 ﬁ""(’ — MAY 20 20 Theodore K. Takela, President & CEO  05/04/15
5 Approved T 8ranch Chial or Dhstrict Engineer Date By signature / Title: Date

/?’”’ /<) % MAY 2 555
V D

" State Pubtic Worka Administrator

alg



DPW-CIA 7/06
BASIC CONTRACT - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: April 2015

CONTRACTOR: StarCom Builders, Inc. Contract No.: 63161
PROJECT TITLE: Pearl City Public Library - Replace Flooring and Miscella DAGS Job No.: 62-36-6541
[a)
% CONTRACT]
3 LICENSE BASIC CONTRACT| COMPL. %] RETN AMOUNT
O |PRIME CONTRACTOR |TRADE &_0_ AMOUNT| TO DATEI CMPI:l % RETAINED
StarCom Buildars, Inc. General Contractor ABC-23456 $140,554| $138,490| 98.53% 5% $6,924|A
SUB-
CONTRACT
LICENSE BASIC SUB-CONTRACT| COMPL. RETN AMOUNT
|| SUBCONTRACTOR TRADE NO. AMOUNT| TO DATE| CMPL % RETAINED
Statewide General Gysum Board/Cailing BC-25436 $60,000 $60,000| 100.00% 5% $3,000
|Fine Flcanng Resilient Flooring/Carpet |C-20704 $75,639 $75,639] 100.00% 5% $3,781
|R&M Palnting Painting C-26643 $5,500 $4,675] 85.00% 5% $233
Demolition, Asbastos,
Demo 808 Lead C-22075 $22,742 $22,742| 100.00% 5% $1,137
GAG Electrical Electrical C-33268 $54,565 $51,836| 95.00% 5% $2,581
Total Retained from Subs $218.446] $214,892 $10,742|B

| [BASIC CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) | $17,666]

| certify that the above retentions are correct for this request.

Checked/Verified by:
StarCom Builders, Inc.
Name of Contractor QM ¥
—— -_—
— Initial - Project Inspector or Englneer
Theodore K. Taketa, President & CEQ May 4, 2015
By Signature Date

NOTE:
Columnar totals shall be equal in dollar value to that on
the Monthly Estimate Sheet



DPW-CIA 7/06

CHANGE ORDER - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION

STATE OF HAWAII

Department of Accounting and General Services

Division of Public Works

For the Month of: April 2015

CONTRACTOR: StarCom Builders, Inc. Contract No.: 63161
PROJECT TITLE: Pearl City Public Library - Replace Flooring and Miscel DAGS Job No.: 62-36-6541
- CHANGE
@ ORDER]
=) LICENSE CHANGE ORDER| COMPL. %] RETN AMOUNT
O |PRIME CONTRACTOR |TRADE NO. AMOUNT| TO DATE| CMPL %| RETAINED
StarCom Bullders, Inc. General Contractor ABC-23456 $18.339 $18,339] 100.00% 5% $916|A
LICENSE CHANGE QRDER SUB] COMPL. %| RETN AMOUNT
SUBCONTRACTOR TRADE NO. AMOUNT| TO DATEI CMPLI % RETAINED
H#DVIO! 10% 50
#DIVIO! 10% $0
#DIV/0! 10% $0
#DIVID! 10% $0
#DIVIO! 10% $0
#DIVIO! 10% $0
HOWIO! 10% $0
#DIVI0! 10% §0
#DIV/0! 10% $0
#OIV/0! 10% $0
#DIV/ID! 10% 30
#DIV/0! 10% $0
#DIVIO! 10% 30
#DIV/IOL 10% $0
#DIVIOt 10% §0
H#DIV/O| 10% $0
#DIV/0! 10% §0
HOIVIO! 10% $0
Total Retained from Subs 50 $0 $0|B

I |CHANGE ORDER CONTRACT - RETAINED FROM PRIME AND SUBS (A+B)

| certify that the above retentions are correct for this request.

StarCom Builders, Inc.

Name of Contractor
T L

Theodore K. Taketa, President & CEO May 4, 2015
By Signature Date

NOTE:
Columnar totals shall be equal in dollar value to that on
tha Monthly Estimate Sheet

Checked/Nerlfied by:

G

Initial - Project Inspector or Engineer



STATE OF HAWAII
DEPARTMENT OF ACCOUNTING AND GENERAL SERVICES
DIVISION OF PUBLIC WORKS
Monthly Payment Siip

PAYMENT NO.: 5 PROJECT TITLE: PEARL CITY PUBLIC LIBRARY - REPLACE FLOORING AND MISC.
IMPROVEMENTS
BILLING MONTH: April-15 DAGS JOB NO.: 6 2-36-6541 CONTRACT NO.: 63161

CONTRACTOR: STARCOM BUILDERS INC

VENDOR CODE: 27557700

Original Contract Payment Suffix; 1

Suffix Eund Symbeol mount Earned Retainage Amount Due
01 B13-421M $143,082.00 $7,153.00 $135,929.00
Totals: $143,082.00 $7,153.00 $135,929.00
Change Order Payment Suffix: 2
Suffix Fund Symbol Earned Retainage Amount Due
02 B13-421M $6,910.00 $345.00 $6,565.00
Totals: $6,910.00 $345.00 $6,565.00
Grand Total: $149,992.00 $7,498.00 $142,494.00

Verified B f Xw “"/21/15'

DATE

{This Section for Administrative Services Office Use Only)

Vendor Code 27557700

Cost Code 3A1

Voucher No. SLUV 5 2' 7 []L

Verified By %

MAY 27 206



